Project Planning Phase

Date	26-05-2025
Team ID	LTVIP2025TMID58853
Project Name	DocSpot
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

A detailed list of features and functionalities required for the successful development of DocSpot:

- User Registration & Login (Patients, Doctors, Admin)

- Role-based Dashboard (Patient/Doctor View)

- Real-time Appointment Booking

- Calendar View Integration

- Doctor Availability Management

- Notification System (SMS/Email Reminders)

- Teleconsultation Setup

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	

		USN-2	As a user, I can reset my password.	2	Med ium	
Spri nt-2	**Doctor Discovery & Booking**	USN-3	As a patient, I can search and filter doctors by location/speciality.	2	High	
Spri nt-3	**Profile Management**	USN-4	As a doctor, I can set up and update my profile and availability.	3	High	
		USN-5	As a user, I can update my profile information.	2	High	
		USN-6	As a user, I can send/receive messages.	2	Med ium	
Spri nt-4	**Payment Integration & Reviews**	USN-7	As a client, I can pay freelancers securely.	3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Med ium	
		USN-9	As a user, I can change my password.	2	Med ium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Dura tion	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 May 2025	2 june 2025	20	2 june 2025
Sprint-2	20	6 Days	3 May 2025	4 june 2025	20	4 june 2025
Sprint-3	20	6 Days	5 May 2025	6 june 2025	20	6 june 2025

| **Sprint-4** | 20 | 6 Days | 7 May 2025 | 8 june 2025 | 20 | | 8 june 2025 |